
PROJECT UPDATE 
Sammamish Community & Aquatic Center 

August 29, 2014                            Parks & Recreation Department                                                 

Above: The storm vault at the west side of the building. The crews started setting up the form work for  the footings. \Below: 
Over 100 yards  of concrete was poured at  the East side of the building for the walls. Today the forms are being stripped, 
the forms will be  moved to the south side of the gridline to continue with the construction of the walls.  

 

Above: the Site contractor has started excavating for the parking garage. Above picture shows the  excavation of the west 

leg of the parking garage . Form work of the  west wall of the building  is on the back ground of the photo. 


